CERES Subsystem Delivery Schedule - May 2004
(Next CERES Science Team Meeting - November 2004 in Williamsburg)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Délivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
TISA Averag- May 7 May 21 May 28 Support TRMM Beta3 and Terra Beta2 TSI pro-
ing (Subsystem cessing.
7.1)
Clouds May 14 May 28 June 4 Support Agua Edition1A processing.
CERESIib May 14 May 28 June 4 SARB modifications.
Instantaneous May 14 May 28 June 4 Support Terra Edition2B and Aqua Betal CRS X
SARB processing.
TISA Averag- June Support Terra Edition2A and Aqua Edition1A
ing (Subsystem (maybe) SRBAV G processing.
10)
TISA Gridding May 21 June 4 June 10 Support Aqua Edition1A and Terra Edition2B
(Subsystem 9) SFC and AquaBetal and Terra Edition2B FSW
processing.
Inversion June 4 June 18 June 25 Support Terra Edition2B SSF processing.
Synoptic SARB June 4 June 18 June 25 Support TRMM Beta3 and Terra Beta2 SY NI
processing. Full delivery sincethe TRMM pro-
cessing problem will aso be corrected.
GGEO July 2004 Delivery to handle GOES-9 and GOES-12.
TISA Averag- July 9 July 23 July 30 Support TRMM Beta3 and Terra Beta2 AVG,
ing (Subsystem ZAVG, and SYN processing.

8)
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CERES Subsystem Delivery Schedule - May 2004
(Next CERES Science Team Meeting - November 2004 in Williamsburg)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s)
Clouds ?7? Support TRMM VIRS-only processing from

August 2001 through August 2002.
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